

Corporate Actions Adaptation Plan

[Implementing Actor]

Activity	Corporate Actions
Plan submitted by	Euronext Securities Porto
NSG	Portugal
Date	March 2024

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the SCoRE Standards for Corporate Actions which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Corporate Actions Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the SCoRE Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1 Cover Letter

Regarding Corporate Actions there are some adaptations required, namely:

- Standard 1 (Harmonised business process and workflows per CA event - implementation of ISO 20022 messages; implementation of Movement Preliminary Advice/Cancellation and CA Event Processing Status Advice; implementation of Reversals);
- Standard 2 (Provision of data necessary for calculation of proceeds for the CA events currently not available);
- Standard 3 (Consistency of information provided by Issuer CSDs, Investor CSDs & Custodians for the CA events currently not available);
- Standard 4 (Rounding rules for cash payments);
- Standard 8 (Cash and security movements must be executed simultaneously, using the T2S night-time settlement (NTS) functionality);
- Standard 9 (Notification of processing status);
- Standard 10 (BIDS and EXOF to be implemented);

- Standard 11 (Availability of default options, if necessary, for the corporate actions with options not yet implemented - BIDS and EXOF);
- Standard 13 (Reversal of CA movements);
- Standard 15 (ISO 20022 messages for corporate actions).

For each standard, the implementation date is the one reported in the Milestones table if not differently mentioned in the Implementation Milestones column.

With reference to non-debt securities, it should be noted that the related Milestones Table included in the document, aiming at June 2025 for implementation, is still in its preliminary phase and subject to further review and refinement .

The Milestones Table for non-debt securities should also be considered for the other standards when applicable to non-debt securities.

© European Central Bank, 2024

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones							
	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:								
1	Harmonised business process and workflows per CA event	The Business Processes & Workflows and Key Data Elements are described in the following sections of the AMI-SeCo Corporate Action Standards document. Please refer to Standards 1A to 1H below:	Adaptation Required		Analysis and Communication							
					Yes	No	n/a					
					M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M4: Documentation completed by 31/12/2021		<input checked="" type="checkbox"/>	30/06/2022	<input type="checkbox"/>			
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/>	30/06/2022	<input type="checkbox"/>			
					Internal Adaptation				Yes	No	n/a	
					M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	19/07/2024	<input type="checkbox"/>			
					Testing and Implementation				Yes	No	n/a	
					M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	17-04-2023	<input type="checkbox"/>			
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								
This plan applies for debt instruments. For non-debt-instruments the plan is presented below in standard 2.												
1A	Corporate Action Notification	<i>The Account Servicer must notify the Account Owner about the details of a corporate action event in accordance with a set of harmonised business processes, workflows and key data elements.</i>										
Additional Information	Business Processes & Workflows	Key Data Elements										
	1a. Notify [ca.1.01]	Table 3	Adaptation Required	ISO 20022 messages needs to be implemented	N/A							

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
	1b. Update [ca.1.02]	Table 3	Adaptation Required			
	1c. Cancel [ca.1.03]	Table 4	Adaptation Required			
1B	Corporate Action Instruction	<i>Instructions on elective corporate actions must be processed in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	2a. Instruction [ca.2.01]	Table 5	Adaptation Required	ISO 20022 messages needs to be implemented	N/A	
	2b. Instruction Status Advice [ca.2.02]	Table 6	Adaptation Required			
	2c. Instruction Cancellation Request [ca.2.03]	Table 7	Adaptation Required			
	2d. Instruction Cancellation Request Status Advice [ca.2.04]	Table 8	Adaptation Required			
1C	Corporate Action Advice	<i>The Account Servicer must be able to provide Preliminary Advice notifications in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	3a. Movement Preliminary Advice [ca.3.01]	Table 9	Adaptation Required	Movement Preliminary Advice needs to be implemented	N/A	

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
	3b. Movement Preliminary Advice Cancellation [ca.3.02]	Table 10	Adaptation Required	Movement Preliminary Advice Cancellation needs to be implemented		
1D	Corporate Action Confirmation	<i>The Account Servicer must confirm that a corporate action has been carried out in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				
	4a. CA Event Processing Status Advice[ca.4.01]	Table 11	Adaptation Required	CA Event Processing Status Advice needs to be implemented	N/A	
	4b. Movement Confirmation [ca.4.02]	Table 12	Adaptation Required	ISO 20022 messages needs to be implemented		
1E	Corporate Action Reversal	<i>The Account Servicer must carry out the reversal of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				
	5a. Movement Preliminary Advice [ca.5.01]	Table 13	Adaptation Required	Reversals needs to be implemented	N/A	
	5b. Movement Reversal Advice [ca.5.02]	Table 14	Adaptation Required	Reversals needs to be implemented	N/A	
1F	Meeting Event Notifications	<i>The Account Servicer must notify the Account Owner about the details of a meeting event in accordance with a set of harmonised business processes, workflows and key data elements.</i>				

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones
	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:	
Additional Information	Business Processes & Workflows	Key Data Elements			
	1a. Meeting Notification [me.1.01]	Table 15	Implemented	N/A	
	1b. Meeting Cancellation [me.1.02]	Table 16	Implemented		
	1c. Meeting Entitlement Notification [me.1.03]	Table 17	Adaptation Required		ISO 20022 messages needs to be implemented
1G Meeting Event Instructions	<i>The Account Owner (or the party holding the right to vote) must provide instructions on meeting events in accordance with a set of harmonised business processes, workflows and key data elements.</i>	Adaptation Required	ISO 20022 messages and business process needs to be implemented.		To be implemented by June 2025
Additional Information	Business Processes & Workflows	Key Data Elements			
	2a. Meeting Instruction [me.2.01]	Table 18		N/A	
	2b. Meeting Instruction Cancellation Request [me.2.02]	Table 20			
	2c. Meeting Instruction Status [me.2.03]	Table 19			
	2d. Meeting Vote Execution Confirmation [me.2.04]	Table 21			
1H Meeting Event Results	<i>The Account Servicer must disseminate meeting results in accordance with a set of harmonised business processes, workflows and key data elements.</i>	Adaptation Required	ISO 20022 messages and business process needs to be implemented.		To be implemented by June 2025

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones						
	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:							
Additional Information	Business Processes & Workflows	Key Data Elements									
	3a. Meeting Result Dissemination [me.3.01]	Table 22		N/A							
2	Provision of data necessary for calculation of proceeds	<i>The corporate action notification, as communicated by the Account Servicer, must include the necessary data elements required to calculate the cash and / or securities movements.</i>	Adaptation Required		Analysis and Communication				Yes	No	n/a
					M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
					M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
					M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
					M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	30/06/2022	<input type="checkbox"/>		
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/>	30/06/2022	<input type="checkbox"/>		
					Internal Adaptation				Yes	No	n/a
					M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
					M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
					M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>			
					M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	19/07/2024	<input type="checkbox"/>		
					Testing and Implementation				Yes	No	n/a
					M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	17-04-2023	<input type="checkbox"/>		
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones			
	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:				
					M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
					This plan applies for debt instruments			
	Events relevant to debt instruments							
	Event ID	Event Name						
	1. ACTV	Trading Status: Active	Adaptation Required	Event currently not relevant for the market				To be implemented by June 2025
	2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.				To be implemented by November 2024
o	3. BMET	Bond Holder Meeting	Implemented					
	4. BPUT	Put Redemption	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.				To be implemented by November 2024
	5. BRUP	Bankruptcy	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.	N/A			To be implemented by November 2024
	6. CAPI	Capitalisation	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.				To be implemented by November 2024
	7. CERT	Non-US TEFRA D Certification	Adaptation required	Event currently not relevant for the market				To be implemented by June 2025
	8. CHAN	Change	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.				To be implemented by November 2024
	9. CMET	Court Meeting	Adaptation required	Event currently not relevant for the market				To be implemented by June 2025

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
10.	CONS	Consent	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
11.	CREV	Credit Event	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
12.	DFLT	Bond Default	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
13.	DLST	Trading Status: Delisted	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
14.	DRAW	Drawing	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
15.	DSCL	Disclosure	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
16.	DTCH	Dutch Auction	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
17.	EXOF	Exchange	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		To be implemented by November 2024
18.	EXTM	Maturity Extension	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		To be implemented by November 2024
19.	INCR	Increase in Value	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		To be implemented by November 2024
20.	INFO	Information	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
21.	INTR	Interest Payment	Implemented			
22.	LIQU	Liquidation Payment	Adaptation required	Event anyway currently not relevant for the market		To be implemented by June 2025
23.	MCAL	Full Call / Early Redemption	Implemented			

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
24.	OTHR	Other Event	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		To be implemented by November 2024
25.	PARI	Pari-Passu	Implemented			
26.	PCAL	Partial Redemption Without Pool Factor Reduction	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
27.	PINK	Payment in Kind	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
28.	PLAC	Place of Incorporation	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
29.	PPMT	Instalment Call	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
30.	PRED	Partial Redemption With Pool Factor Reduction	Implemented			
31.	REDM	Final Maturity	Implemented			
32.	REDO	Redenomination	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
33.	REMK	Remarketing Agreement	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
34.	RHDI	Intermediate Securities Distribution	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
35.	SUSP	Trading Status: Suspended	Adaptation required	Event anyway currently not relevant for the market		To be implemented by June 2025
36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		To be implemented by November 2024
37.	TREC	Tax Reclaim	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
38.	WRTH	Worthless	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered		To be implemented by November 2024

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones				
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
			relevant for the market. To be implemented.						
39.	WTRC	Withholding Tax Relief Certification	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025			
Events relevant to non-debt instruments						Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 02/01/2023	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2023	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/09/2024	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/09/2024	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/04/2024	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 09/10/2023	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 22/11/2024	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 25/11/2024	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 07/03/2025	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 10/03/2025	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/03/2025	<input type="checkbox"/>
						M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/06/2025	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2025	<input type="checkbox"/>
1.	ACCU	Accumulation	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025			
2.	BONU	Bonus Issue/Capitalisation Issue	Implemented						
3.	CAPD	Capital Distribution	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025			
4.	CAPG	Capital Gains Distribution	Implemented						
5.	CONV	Conversion	Implemented						
6.	DECR	Decrease In Value	Implemented						
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025			
8.	DRIP	Dividend Reinvestment	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025			

AMI-SeCo Standard

No.			Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
9.	DVCA	Cash Dividend	Implemented			
10.	DVOP	Dividend Option	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
11.	DVSC	Scrip Dividend	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
12.	DVSE	Stock Dividend	Implemented			
13.	EXRI	Call on Intermediate Securities	Implemented			
14.	EXWA	Warrant Exercise	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		To be implemented by November 2024
15.	GMET	General Meeting	Implemented			
16.	MRGR	Merger	Implemented			
17.	ODLT	Odd Lot Sale/Purchase	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
18.	PRIO	Priority Issue	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
19.	SHPR	Shares Premium Dividend	Implemented			
20.	SOFF	Spin-Off	Implemented			
21.	SPLF	Stock Split/Change in Nominal Value/Subdivision	Implemented			
22.	SPLR	Reverse Stock Split/Change in Nominal Value	Implemented			
23.	XMET	Extraordinary Meeting	Implemented			

AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones								
No.		Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:							
3	Consistency of information provided by Issuer CSDs, Investor CSDs & Custodians <i>Investor (I)CSDs and Custodians must remit information on CA and meeting events in accordance with the information received from the Issuer (I)CSD. All CA and meeting event types announced by the Issuer CSD must be supported by all Investor (I)CSDs / Custodians. All Issuer CSDs must use CA and meeting event types in a consistent manner.</i>	Adaptation Required			Analysis and Communication							
					Yes	No	n/a					
					M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/>	30/06/2022	<input type="checkbox"/>			
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/>	30/06/2022	<input type="checkbox"/>			
					Internal Adaptation				Yes	No	n/a	
					M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>				
					M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	19/07/2024	<input type="checkbox"/>			
					Testing and Implementation				Yes	No	n/a	
					M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/>	17-04-2023	<input type="checkbox"/>			
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>									
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>									
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>									
This plan applies for debt instruments.												
<i>The corporate action events listed in the table below shall be processed in a consistent manner across Europe in accordance with the details specified in Section 4 of this document, so that there is consistency in the usage of event types both within an individual CSD, and across different CSDs. The CA events listed below are in the scope of the Standard. Please indicate for each CA event whether adaptations are required in order to adhere to the Standard.</i>												
Events relevant to debt instruments												
Event ID		Event Name										
1.	ACTV	Trading Status: Active	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025							
2.	BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.								

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
3.	BMET	Bond Holder Meeting	Implemented			
4.	BPUT	Put Redemption	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
5.	BRUP	Bankruptcy	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
6.	CAPI	Capitalisation	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
7.	CERT	Non-US TEFRA D Certification	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
8.	CHAN	Change	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
9.	CMET	Court Meeting	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
10.	CONS	Consent	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
11.	CREV	Credit Event	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
12.	DFLT	Bond Default	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
13.	DLST	Trading Status: Delisted	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
14.	DRAW	Drawing	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
15.	DSCL	Disclosure	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones	
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:
16.	DTCH	Dutch Auction	Adaptation required	Event anyway currently not relevant for the market		To be implemented by June 2025
17.	EXOF	Exchange	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
18.	EXTM	Maturity Extension	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
19.	INCR	Increase in Value	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
20.	INFO	Information	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
21.	INTR	Interest Payment	Implemented			
22.	LIQU	Liquidation Payment	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
23.	MCAL	Full Call / Early Redemption	Implemented			
24.	OTHR	Other Event	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
25.	PARI	Pari-Passu	Implemented			
26.	PCAL	Partial Redemption Without Pool Factor Reduction	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
27.	PINK	Payment in Kind	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025
28.	PLAC	Place of Incorporation	Adaptation required	Event currently not relevant for the market		To be implemented by June 2025

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones																																			
	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:																																				
29.	PPMT	Instalment Call	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025																																			
30.	PRED	Partial Redemption With Pool Factor Reduction	Implemented																																					
31.	REDM	Final Maturity	Implemented																																					
32.	REDO	Redenomination	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025																																			
33.	REMK	Remarketing Agreement	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025																																			
34.	RHDI	Intermediate Securities Distribution	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025																																			
35.	SUSP	Trading Status: Suspended	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025																																			
36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.																																				
37.	TREC	Tax Reclaim	Adaptation required	Event anyway currently not relevant for the market	To be implemented by June 2025																																			
38.	WRTH	Worthless	Adaptation Required	Corporate Action currently not supported by Euronext Securities Porto. Considered relevant for the market. To be implemented.																																				
39.	WTRC	Withholding Tax Relief Certification	Adaptation required	Event currently not relevant for the market	To be implemented by June 2025																																			
Events relevant to non-debt instruments			Adaptation required	Investor CSD links are currently implemented only for debt instruments	<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 02/01/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 05/09/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 05/09/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 15/04/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 09/10/2023</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>				Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 02/01/2023	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2023	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/09/2024	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/09/2024	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/04/2024	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 09/10/2023	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																					
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 02/01/2023	<input type="checkbox"/>																																					
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2023	<input type="checkbox"/>																																					
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/09/2024	<input type="checkbox"/>																																					
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/09/2024	<input type="checkbox"/>																																					
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/04/2024	<input type="checkbox"/>																																					
Internal Adaptation	Yes	No	n/a																																					
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 09/10/2023	<input type="checkbox"/>																																					

AMI-SeCo Standard

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones			
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:		
					M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 22/11/2024	<input type="checkbox"/>
					M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 25/11/2024	<input type="checkbox"/>
					M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 07/03/2025	<input type="checkbox"/>
					Testing and Implementation	Yes	No	n/a
					M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 10/03/2025	<input type="checkbox"/>
					M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 31/03/2025	<input type="checkbox"/>
					M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/06/2025	<input type="checkbox"/>
					M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2025	<input type="checkbox"/>
1.	ACCU	Accumulation	Adaptation required	Event currently not relevant for the market				
2.	BONU	Bonus Issue/Capitalisation Issue	Implemented	Event implemented in the market				
3.	CAPD	Capital Distribution	Adaptation required	Event currently not relevant for the market				
4.	CAPG	Capital Gains Distribution	Implemented	Event implemented in the market				
5.	CONV	Conversion	Implemented	Event implemented in the market				
6.	DECR	Decrease In Value	Implemented	Event implemented in the market				
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	Adaptation required	Event currently not relevant for the market				
8.	DRIP	Dividend Reinvestment	Adaptation required	Event currently not relevant for the market				
9.	DVCA	Cash Dividend	Implemented	Event implemented in the market				
10.	DVOP	Dividend Option	Adaptation required	Event currently not relevant for the market				
11.	DVSC	Scrip Dividend	Adaptation required	Event currently not relevant for the market				
12.	DVSE	Stock Dividend	Implemented	Event implemented in the market				
13.	EXRI	Call on Intermediate Securities	Implemented	Event implemented in the market				
14.	EXWA	Warrant Exercise	Adaptation Required	Corporate Action currently not supported				

AMI-SeCo Standard

No.	AMI-SeCo Standard		Feasibility Assessment		Implementation Milestones
			Adaptation Required?	Description of Changes Required	Legal Barrier Identified?
			by Euronext Securities Porto. Considered relevant for the market. To be implemented.		
15.	GMET	General Meeting	Implemented	Event implemented in the market	
16.	MRGR	Merger	Implemented	Event implemented in the market	
17.	ODLT	Odd Lot Sale/Purchase	Adaptation required	Event currently not relevant for the market	
18.	PRIO	Priority Issue	Adaptation required	Event currently not relevant for the market	
19.	SHPR	Shares Premium Dividend	Implemented	Event implemented in the market	
20.	SOFF	Spin-Off	Implemented	Event implemented in the market	
21.	SPLF	Stock Split/Change in Nominal Value/Subdivision	Implemented	Event implemented in the market	
22.	SPLR	Reverse Stock Split/Change in Nominal Value	Implemented	Event implemented in the market	
23.	XMET	Extraordinary Meeting	Implemented	Event implemented in the market	

4	Rounding rules	<i>Harmonised rounding rules shall be applied for the calculation of cash payments and securities movements.</i>				Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>
						M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
						M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
					M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	
This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.									
Additional Information	Rounding rule no. 1	For cash payments, the cash amount to be paid is to be rounded down to the number of decimals permissible in the payment currency (i.e. to 2 decimals in case of EUR payments).Accordingly, and as an example, a cash amount of EUR 2.556 should be rounded down to EUR 2.55	Adaptation Required	For cash payments, the amount to be paid needs to be rounded down to the number of decimals permissible in the currency, in case the next decimal number is below 5.	N/A				
	Rounding rule no. 2	For securities movements, the securities amount should be rounded down to the nearest full unit ¹ . The Minimum Settlement Unit (MSU) ² of the security shall determine whether the nearest full unit is a whole number (for	Implemented						

¹ For equities, the rounding-down applies on (I)CSD level for the total position held for one (I)CSD participant and not per share. Accordingly, an entitlement to receive 9.33 shares would be rounded down to 9 i.e. the nearest whole number.

² The MSU should be determined in accordance with the guidance contained in question 4.2 of the T2S Corporate Actions Standards [FAQ](#).

	example 1) or another number ³ (for example 1.1).																																																																				
Rounding rule no. 3	For the calculation of cash payment amounts or securities movement amounts relating to a specific securities account, the ratio applicable to the entire issue should be applied to the total holding in the parent ISIN on the securities account. (There should be no intermediate step whereby a ratio per 1,000 nominal is calculated, and then applied).	Implemented																																																																			
Rounding rule no. 4	The ratio specified by the Issuer CSD in the event notification should be passed on in its entirety in the event notification sent by all Account Servicers and Custodians in the custody chain. (There should be no rounding up, or rounding down, or truncation, of the ratio).	Implemented																																																																			
5	Negative cash flows <i>Issuer CSDs and Investor CSDs shall support the processing of corporate actions where the underlying security has a fixed negative interest rate or a floating rate coupon. Any negative interest shall result in a cashflow from the Investor to the Issuer which shall be processed using the Interest Payment (INTR) event.</i>	Not Applicable	Euronext Securities Porto accepts only securities with a positive interest rate, or with a floating rate coupon with a floor of zero or above (fixed in the terms and conditions of the security), so that negative cash payments do not occur. Issuer or Issuer agents must consider the standard in the terms and conditions of the securities.		<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																		
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		

³ Investment fund units may contain up to 6 decimals.

Securities with a fixed negative interest rate, or with a floating interest rate, may result in a payment from the Investor to the Issuer of the security. The Standard is applicable to CSDs acting in their role as both Issuer CSD and Investor CSD. If a CSD accepts only securities with a positive interest rate, or with a floating rate coupon with a floor of zero or above (fixed in the terms and conditions of the security), so that negative cash payments do not occur, then the CSD is deemed to comply with this standard.

6 **Business day rule** *If the payment date of a corporate action falls on a non-business day (in the country of the currency in which the payment is due), the payment shall be made on the next business day. If the next business day falls in the following month and the payment needs to be made in the same month, then the calculation period shall be adjusted, and the payment date and the record date shall move back one day.*

Implemented

N/A

Analysis and Communication		Yes	No	n/a
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
Internal Adaptation		Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
Testing and Implementation		Yes	No	n/a
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/>	DD-MM-YYYY	<input checked="" type="checkbox"/>

Payment amounts are always calculated on the end-of-day positions on the record date. If the payment date falls on a non-business day in the country of the currency in which the payment is due, the payment must be made on the next business day. If the next business day would fall in the following month, and the payment needs to be made in the same month (with the payment day being moved to precede the original payment date) then the Modified Following (Adjusted) Business Day Convention must be used.

Implemented

Payment amounts are always calculated on the end-of-day positions on the record date, compliant with the business day conventions

In order to comply with this rule, one of the following business day conventions should be used at the time of issuance of the security:

Business Day Convention	Calculation Period	Post-Trade Process
Following	Adjusted	Pay the next business day

	Following	Unadjusted	Pay the next business day								
	Modified Following	Adjusted	Pay the previous business day								
7	Securities amount data	Securities amount data should be defined in accordance with the following rules:	<ul style="list-style-type: none"> Debt instruments with a nominal value should be denominated in face amount (FAMT) Debt instruments with no nominal value should be denominated in units (UNIT) Equities should be denominated in units (UNIT) Investment funds should be denominated in units (UNIT) 	Implemented				Analysis and Communication			
									Yes	No	n/a
								M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								Internal Adaptation			
								M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								Testing and Implementation			
								M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
								M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>								
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>								
Debt instruments with a nominal value should be denominated in face amount (FAMT)		Implemented									
Debt instruments with no nominal value should be denominated in units (UNIT)		Implemented									
Equities should be denominated in units (UNIT)		Implemented									
Investment funds should be denominated in units (UNIT)		Implemented									

8	<p>Payment time</p> <p><i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i></p> <p><i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i></p> <p><i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i></p>	Adaptation Required		N/A	<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing completed by 10/03/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 19/07/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 22/05/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 22/05/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 20/09/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 18/11/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> </tbody> </table> <p>This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.</p>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	Analysis and Communication	Yes	No	n/a																																																																	
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																	
	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																	
	Internal Adaptation	Yes	No	n/a																																																																	
	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>																																																																	
	Testing and Implementation	Yes	No	n/a																																																																	
	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																	
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
<i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i>	Implemented																																																																				
<i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i>	Implemented																																																																				
<i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i>	Adaptation Required	Cash and security movements must be executed simultaneously																																																																			
<i>Cash proceeds should be made available⁴ by the issuer CSD as early as possible on the payment date using functionalities such as the night-time settlement (NTS) where available, allowing for settlement as soon as</i>	Adaptation Required	Cash payment instructions must be sent to the night-time settlement (NTS)																																																																			

⁴ The funds should not be subject to any limitations once made available.

	<i>technically possible⁵ at the opening of the securities settlement system.</i>																																																																				
	<i>Government debt payments are expected to be paid in the overnight (where NTS is available)/at the latest at the start of the business day.</i>	Adaptation Required	Cash payment instructions must be sent to the night-time settlement (NTS)																																																																		
9	Notification of processing status <i>If an issuer, issuer agent, or Issuer CSD cannot process a Corporate Action on the previously announced Payment Date, all Account Servicers must inform Account Owners about the delay as soon as possible and based on information received from higher up the custody chain.</i>	Adaptation Required		N/A	<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing completed by 10/03/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 19/07/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 22/05/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 22/05/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 20/09/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 18/11/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> </tbody> </table> <p>This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.</p>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																		
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																		
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		

⁵ It is expected that payments will be made by 09:30 (Issuer CSD time) to facilitate collateral management. AMI-SeCo will carry out regular fact-finding exercises to monitor actual CA payment times. Payments in Eastern timezone currencies (e.g. Japanese Yen) are expected to be processed in the nighttime settlement.

	<p>If a Corporate Action cannot be processed on the previously announced Payment Date in accordance with the timelines specified in Standard 8, Issuers and their respective agents shall be responsible for providing information to the Issuer CSD on the reasons for the delay in the processing of the Corporate Action. Upon receipt of the information from the issuers and their agents, the issuer CSD must send a notification message containing this information to its participants as early as possible, but no later than 12:15 on the payment date for European currencies and 16:45 on the payment date for non-European currencies (Issuer CSD time). The issuer CSD must also notify its participants of any issues at CSD level which impact the payment of CA proceeds as soon as possible. Intermediaries shall pass on the notification message through the custody chain to ensure all impacted parties are informed of the delay.</p>	Adaptation Required	<p>Issuer or Issuer Agent should always inform Euronext Securities Porto about the reason for the delay/cancellation of a CA event.</p> <p>Euronext Securities Porto will inform the Account Owners about:</p> <ul style="list-style-type: none"> - any delay as soon as possible based on information received from the Issuer or Issuer Agent; - any issues. <p>Intermediaries shall pass on the notification message through the custody chain.</p>	
--	---	---------------------	--	--

10	<p>Elective events</p> <p><i>For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.</i></p> <p><i>Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).</i></p> <p><i>For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.</i></p>	Adaptation required		<table border="1"> <thead> <tr> <th data-bbox="1352 667 1890 703">Analysis and Communication</th> <th data-bbox="1890 667 1946 703">Yes</th> <th data-bbox="1946 667 2136 703">No</th> <th data-bbox="2136 667 2199 703">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1352 703 1890 740">M1: Analysis started by 30/06/2020</td> <td data-bbox="1890 703 1946 740"><input checked="" type="checkbox"/></td> <td data-bbox="1946 703 2136 740"><input type="checkbox"/></td> <td data-bbox="2136 703 2199 740"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 740 1890 777">M2: Initial communication by 01/03/2021</td> <td data-bbox="1890 740 1946 777"><input checked="" type="checkbox"/></td> <td data-bbox="1946 740 2136 777"><input type="checkbox"/></td> <td data-bbox="2136 740 2199 777"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 777 1890 813">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1890 777 1946 813"><input checked="" type="checkbox"/></td> <td data-bbox="1946 777 2136 813"><input type="checkbox"/></td> <td data-bbox="2136 777 2199 813"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 813 1890 850">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1890 813 1946 850"><input checked="" type="checkbox"/></td> <td data-bbox="1946 813 2136 850"><input checked="" type="checkbox"/> 30/06/2022</td> <td data-bbox="2136 813 2199 850"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 850 1890 887">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1890 850 1946 887"><input type="checkbox"/></td> <td data-bbox="1946 850 2136 887"><input checked="" type="checkbox"/> 30/06/2022</td> <td data-bbox="2136 850 2199 887"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1352 887 1890 924">Internal Adaptation</th> <th data-bbox="1890 887 1946 924">Yes</th> <th data-bbox="1946 887 2136 924">No</th> <th data-bbox="2136 887 2199 924">n/a</th> </tr> <tr> <td data-bbox="1352 924 1890 960">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1890 924 1946 960"><input checked="" type="checkbox"/></td> <td data-bbox="1946 924 2136 960"><input type="checkbox"/></td> <td data-bbox="2136 924 2199 960"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 960 1890 997">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1890 960 1946 997"><input checked="" type="checkbox"/></td> <td data-bbox="1946 960 2136 997"><input type="checkbox"/></td> <td data-bbox="2136 960 2199 997"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 997 1890 1034">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1890 997 1946 1034"><input checked="" type="checkbox"/></td> <td data-bbox="1946 997 2136 1034"><input type="checkbox"/></td> <td data-bbox="2136 997 2199 1034"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 1034 1890 1070">M9: Internal testing completed by 10/03/2023</td> <td data-bbox="1890 1034 1946 1070"><input type="checkbox"/></td> <td data-bbox="1946 1034 2136 1070"><input type="checkbox"/> 14/04/2023 <input checked="" type="checkbox"/> 19/07/2024</td> <td data-bbox="2136 1034 2199 1070"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1352 1070 1890 1107">Testing and Implementation</th> <th data-bbox="1890 1070 1946 1107">Yes</th> <th data-bbox="1946 1070 2136 1107">No</th> <th data-bbox="2136 1070 2199 1107">n/a</th> </tr> <tr> <td data-bbox="1352 1107 1890 1144">M10: External testing started by 22/05/2023</td> <td data-bbox="1890 1107 1946 1144"><input type="checkbox"/></td> <td data-bbox="1946 1107 2136 1144"><input checked="" type="checkbox"/> 17-04-2023</td> <td data-bbox="2136 1107 2199 1144"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 1144 1890 1181">M11: Final external communication by 22/05/2023</td> <td data-bbox="1890 1144 1946 1181"><input checked="" type="checkbox"/></td> <td data-bbox="1946 1144 2136 1181"><input type="checkbox"/></td> <td data-bbox="2136 1144 2199 1181"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 1181 1890 1217">M12: External testing completed by 20/09/2024</td> <td data-bbox="1890 1181 1946 1217"><input checked="" type="checkbox"/></td> <td data-bbox="1946 1181 2136 1217"><input type="checkbox"/></td> <td data-bbox="2136 1181 2199 1217"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1352 1217 1890 1254">M13: Standard implemented by 18/11/2024</td> <td data-bbox="1890 1217 1946 1254"><input checked="" type="checkbox"/></td> <td data-bbox="1946 1217 2136 1254"><input type="checkbox"/></td> <td data-bbox="2136 1217 2199 1254"><input type="checkbox"/></td> </tr> </tbody> </table> <p>This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.</p>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input type="checkbox"/> 14/04/2023 <input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17-04-2023	<input type="checkbox"/>	M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
	Analysis and Communication	Yes	No	n/a																																																																
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																
	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																
	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																
	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																
	Internal Adaptation	Yes	No	n/a																																																																
	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																
	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																
	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																
	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input type="checkbox"/> 14/04/2023 <input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>																																																																
	Testing and Implementation	Yes	No	n/a																																																																
	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17-04-2023	<input type="checkbox"/>																																																																
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																	

	For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.	Adaptation required	Intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline.																																																																		
	Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).	Implemented																																																																			
	For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.	Implemented																																																																			
	Account servicers should include an indicator in the CA notification message to identify that a security position will be (soft) blocked.	Adaptation required	Account servicers should include an indicator in the CA notification message																																																																		
11	Availability of default options <i>Account Servicers shall ensure that a Corporate Action event notification message identifies the default option for that event.</i>	Adaptation Required	Adaptations required for the CA Events with options to be implemented (BIDS and EXOF)	N/A	<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing completed by 10/03/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 19/07/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 22/05/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 22/05/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 20/09/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 18/11/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
					Analysis and Communication	Yes	No	n/a																																																													
					M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																													
					M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																													
					M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																													
					M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																													
					M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																													
					Internal Adaptation	Yes	No	n/a																																																													
					M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																													
					M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																													
					M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																													
					M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>																																																													
					Testing and Implementation	Yes	No	n/a																																																													
					M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																													
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.																																																																					

<p><i>A default option should be present in all Corporate Action events that have more than one option. The default option as identified by the Issuer CSD must be transmitted unchanged through the custody chain.</i></p>																																																																				
<p>Handling of fees for meeting related CA events</p> <p><i>All fees (e.g. solicitation fees, consent fees) to be credited / debited as a result of participation in an event shall be confirmed using the same meeting event type.</i></p>	<p>N/A</p>	<p>Not available in the Portuguese market</p>		<table border="1"> <thead> <tr> <th data-bbox="1346 253 1890 288">Analysis and Communication</th> <th data-bbox="1890 253 1951 288">Yes</th> <th data-bbox="1951 253 2136 288">No</th> <th data-bbox="2136 253 2199 288">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1346 288 1890 323">M1: Analysis started by 30/06/2020</td> <td data-bbox="1890 288 1951 323"><input type="checkbox"/></td> <td data-bbox="1951 288 2136 323"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 288 2199 323">☒</td> </tr> <tr> <td data-bbox="1346 323 1890 359">M2: Initial communication by 01/03/2021</td> <td data-bbox="1890 323 1951 359"><input type="checkbox"/></td> <td data-bbox="1951 323 2136 359"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 323 2199 359">☒</td> </tr> <tr> <td data-bbox="1346 359 1890 394">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1890 359 1951 394"><input type="checkbox"/></td> <td data-bbox="1951 359 2136 394"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 359 2199 394">☒</td> </tr> <tr> <td data-bbox="1346 394 1890 429">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1890 394 1951 429"><input type="checkbox"/></td> <td data-bbox="1951 394 2136 429"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 394 2199 429">☒</td> </tr> <tr> <td data-bbox="1346 429 1890 464">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1890 429 1951 464"><input type="checkbox"/></td> <td data-bbox="1951 429 2136 464"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 429 2199 464">☒</td> </tr> <tr> <th data-bbox="1346 464 1890 499">Internal Adaptation</th> <th data-bbox="1890 464 1951 499">Yes</th> <th data-bbox="1951 464 2136 499">No</th> <th data-bbox="2136 464 2199 499">n/a</th> </tr> <tr> <td data-bbox="1346 499 1890 534">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1890 499 1951 534"><input type="checkbox"/></td> <td data-bbox="1951 499 2136 534"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 499 2199 534">☒</td> </tr> <tr> <td data-bbox="1346 534 1890 569">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1890 534 1951 569"><input type="checkbox"/></td> <td data-bbox="1951 534 2136 569"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 534 2199 569">☒</td> </tr> <tr> <td data-bbox="1346 569 1890 604">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1890 569 1951 604"><input type="checkbox"/></td> <td data-bbox="1951 569 2136 604"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 569 2199 604">☒</td> </tr> <tr> <td data-bbox="1346 604 1890 639">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1890 604 1951 639"><input type="checkbox"/></td> <td data-bbox="1951 604 2136 639"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 604 2199 639">☒</td> </tr> <tr> <th data-bbox="1346 639 1890 675">Testing and Implementation</th> <th data-bbox="1890 639 1951 675">Yes</th> <th data-bbox="1951 639 2136 675">No</th> <th data-bbox="2136 639 2199 675">n/a</th> </tr> <tr> <td data-bbox="1346 675 1890 710">M10: External testing started by 05/12/2022</td> <td data-bbox="1890 675 1951 710"><input type="checkbox"/></td> <td data-bbox="1951 675 2136 710"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 675 2199 710">☒</td> </tr> <tr> <td data-bbox="1346 710 1890 745">M11: Final external communication by 01/04/2023</td> <td data-bbox="1890 710 1951 745"><input type="checkbox"/></td> <td data-bbox="1951 710 2136 745"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 710 2199 745">☒</td> </tr> <tr> <td data-bbox="1346 745 1890 780">M12: External testing completed by 13/10/2023</td> <td data-bbox="1890 745 1951 780"><input type="checkbox"/></td> <td data-bbox="1951 745 2136 780"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 745 2199 780">☒</td> </tr> <tr> <td data-bbox="1346 780 1890 815">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1890 780 1951 815"><input type="checkbox"/></td> <td data-bbox="1951 780 2136 815"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2136 780 2199 815">☒</td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	☒																																																																	
<p><i>A holder of a security may be entitled to receive a fee following the announcement of a meeting fee. This fee may be paid to all holders of the security or alternatively only to certain holders of the security fulfilling certain criteria. The different constellation of options which may lead to the payment of a meeting fee are outlined below:</i></p> <p><i>A bond/shareholder has to instruct (a certain option until a certain deadline) in order to receive the payment.</i></p> <p><i>A bond/shareholder has to instruct early (a certain option until a certain deadline) in order to obtain an early incentive premium. The bond/shareholder then receives the rate announced in the early incentive premium field.</i></p> <p><i>All bond/shareholders receive the fee without having to participate/instruct at the meeting – the rule is as follows: everyone who has a holding as of a certain date (record date) will receive the fee.</i></p> <p><i>In addition to the above use cases, the event may also include a condition that resolutions have to pass at the meeting in order to receive a fee.</i></p>																																																																				

13	Reversal of CA movements	<i>A pre-advice message must be issued in advance of any reversal of a CA. In case of a cash reversal, the pre-advice must be sent sufficiently in advance of the reversal so that recipients have adequate time for cash management.</i>	Adaptation Required	Pre-advice messages needs to be implemented	N/A	Analysis and Communication			Yes	No	n/a
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
	M4: Documentation completed by 31/12/2021	<input checked="" type="checkbox"/>				<input checked="" type="checkbox"/>	30/06/2022				
	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>				<input checked="" type="checkbox"/>	30/06/2022				
	Internal Adaptation					Yes	No	n/a			
	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>				<input checked="" type="checkbox"/>	19/07/2024				
	Testing and Implementation					Yes	No	n/a			
	M10: External testing started by 22/05/2023	<input type="checkbox"/>				<input checked="" type="checkbox"/>	17/04/2023				
	M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>				<input type="checkbox"/>	<input type="checkbox"/>				
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>								
This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.											
<i>The Account Servicer must send a reversal announcement before the reversal is processed to allow the recipient of the CA payment sufficient time to pre-fund the reversal of the CA proceeds before the reversal takes place.</i>											

14	Processing of foreign currency CA payments	<i>To process payments in currencies not eligible in the settlement system, the CSD must instruct the cash correspondent to debit the account of the paying agent and to pay the funds to an account of the security holder. The CSD must send only the corporate action confirmation to the security holder only upon receipt of the confirmation from the cash correspondent that the cash has been transferred successfully.</i>	Implemented	N/A	N/A	<table border="1"> <tr> <td>Analysis and Communication</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>Internal Adaptation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>Testing and Implementation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
	Analysis and Communication	Yes	No	n/a																																																																		
	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	Internal Adaptation	Yes	No	n/a																																																																		
	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	Testing and Implementation	Yes	No	n/a																																																																		
	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
	<i>Before accepting securities paying cash proceeds in a currency not eligible in the settlement system, the CSD should put in a place a process to handle payments in that currency.</i>																																																																					
15	ISO 2002 messages for corporate actions	<i>Account Servicers must have the capability to support ISO 2002 messages for the processing of corporate actions.</i>	Adaptation Required			<table border="1"> <tr> <td>Analysis and Communication</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <td>Internal Adaptation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing completed by 10/03/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 19/07/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>Testing and Implementation</td> <td>Yes</td> <td>No</td> <td>n/a</td> </tr> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022		<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a																
	Analysis and Communication	Yes	No	n/a																																																																		
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
	Internal Adaptation	Yes	No	n/a																																																																		
	M6: Adaptation started by 01/01/2022		<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																		
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																																																																			
M9: Internal testing completed by 10/03/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 19/07/2024	<input type="checkbox"/>																																																																			
Testing and Implementation	Yes	No	n/a																																																																			

					<table border="1"> <tr> <td>M10: External testing started by 22/05/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 06/03/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 22/05/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 20/09/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 18/11/2024</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/></td> <td><input type="checkbox"/></td> </tr> </table> <p>This plan applies for debt instruments. For non-debt-instruments the plan is presented in standard 2.</p>	M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 06/03/2024	<input type="checkbox"/>	M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
M10: External testing started by 22/05/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 06/03/2024	<input type="checkbox"/>																		
M11: Final external communication by 22/05/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																		
M12: External testing completed by 20/09/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																		
M13: Standard implemented by 18/11/2024	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>																		
Message Name	Message Identifier																				
Corporate Action Notification	seev.031	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Event Processing Status Advice	seev.032	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Instruction	seev.033	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Instruction Status Advice	seev.034	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Movement Preliminary Advice	seev.035	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Movement Confirmation	seev.036	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Movement Reversal Advice	seev.037	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Cancellation Advice	seev.039	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Instruction Cancellation Request	seev.040	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Instruction Cancellation Request Status Advice	seev.041	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																
Corporate Action Instruction Statement Report	seev.042	Adaptation Required			To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants																

Corporate Action Movement Preliminary Advice Cancellation Advice	seev.044	Adaptation Required	
Meeting Notification	seev.001	Implemented	
Meeting Cancellation	seev.002	Implemented	
Meeting Entitlement Notification	seev.003	Adaptation Required	
Meeting Instruction	seev.004	Adaptation Required	
Meeting Instruction Cancellation Request	seev.005	Adaptation Required	
Meeting Instruction Status	seev.006	Adaptation Required	
Meeting Vote Execution Confirmation	seev.007	Adaptation Required	
Meeting Result Dissemination	seev.008	Adaptation Required	

To be implemented by November 2024 for debt instruments with the platform ECMS and by June 2025 for non-debt instruments and for participants
To be implemented by June 2025
To be implemented by June 2025
To be implemented by June 2025
To be implemented by June 2025
To be implemented by June 2025
To be implemented by June 2025