

Corporate Actions Adaptation Plan

Euronext Securities Copenhagen

Activity	Corporate Actions
Plan submitted by	Euronext Securities Copenhagen
NSG	Denmark
Date	October 2022

Background

The Adaptation Plan provides information on the changes which will be implemented to meet the SCoRE Standards for Corporate Actions which form part of the Single Collateral Management Rulebook for Europe (SCoRE). Full details of the Corporate Actions Standards can be found on the [ECB website](#).

The document is structured as follows: Section 1 (Cover Letter) provides a high-level summary of the changes in order to implement the SCoRE Standards. Section 2 (Adaptation Plan Table) then provides a more detailed overview per Standard covering a feasibility assessment and the implementation milestones.

1 Cover Letter

Dear ECB

Here are the updated SCoRE Corporate Actions adaption plan for the Danish market.

For debt securities some dates in the milestones table as for example starting of external testing are still under review in the market. *With reference to non-debt securities, it should be noted that the related Milestones Table included in the document, aiming at November 2025 for implementation, is still in its preliminary phase and subject to further review and refinement in the next months."*

© European Central Bank, 2022

Postal address 60640 Frankfurt am Main, Germany

Telephone +49 69 1344 0

Website www.ecb.europa.eu

All rights reserved. Reproduction for educational and non-commercial purposes is permitted provided that the source is acknowledged.

The European Central Bank (ECB) provides the secretariat for the Advisory Group on Market Infrastructures for Securities and Collateral (AMI-SeCo) and is publishing the report solely in this capacity. The ECB does not however accept any responsibility or liability for the contents of the document and the fact that the ECB provides the secretariat for the AMI-SeCo should not be taken as implying in any way that it shares the views expressed in the document.

For specific terminology please refer to the [ECB glossary](#) (available in English only).

2 Adaptation Plan Table

AMI-SeCo Standard			Feasibility Assessment		Implementation Milestones				
No.	Name of Standard	Standard	Adaptation Required?	Description of Changes Required	Legal Barrier Identified?	Please indicate the expected date of completion of the following activities:			
1	Harmonised business process and workflows per CA event	The Business Processes & Workflows and Key Data Elements are described in the following sections of the AMI-SeCo Corporate Action Standards document. Please refer to Standards 1A to 1H below:	Add either: (i) Adaptation Required, (ii) Implementation Started or (iii) Implemented.	Add description	Add either (i) Yes or (ii) No. If Yes, add barrier.	Analysis and Communication			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	
						Internal Adaptation			
						Yes	No	n/a	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	
						<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>	
						Testing and Implementation			
Yes	No	n/a							
<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>							
1A	Corporate Action Notification	<i>The Account Servicer must notify the Account Owner about the details of a corporate action event in accordance with a set of harmonised business processes, workflows and key data elements.</i>							
Additional Information	Business Processes & Workflows	Key Data Elements							
	1a. Notify [ca.1.01]	Table 3	Implemented						
	1b. Update [ca.1.02]	Table 3	Implemented						
	1c. Cancel [ca.1.03]	Table 4	Implemented						

1B	Corporate Action Instruction	<i>Instructions on elective corporate actions must be processed in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	2a. Instruction [ca.2.01]	Table 5	Implemented			
	2b. Instruction Status Advice [ca.2.02]	Table 6	Implemented			
	2c. Instruction Cancellation Request [ca.2.03]	Table 7	Implemented			
	2d. Instruction Cancellation Request Status Advice [ca.2.04]	Table 8	Implemented			
1C	Corporate Action Advice	<i>The Account Servicer must be able to provide Preliminary Advice notifications in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	3a. Movement Preliminary Advice [ca.3.01]	Table 9	Implemented			
	3b. Movement Preliminary Advice Cancellation [ca.3.02]	Table 10	Implementation Started			
1D	Corporate Action Confirmation	<i>The Account Servicer must confirm that a corporate action has been carried out in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				

	4a. CA Event Processing Status Advice[ca.4.01]	Table 11	Implementation Started	Implementation of seev.032		20.11.2023
	4b. Movement Confirmation [ca.4.02]	Table 12	Implemented			
1E	Corporate Action Reversal	<i>The Account Servicer must carry out the reversal of a corporate action in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Applicable Business Processes & Workflows	Key Data Elements				
	5a. Movement Preliminary Advice [ca.5.01]	Table 13	Adaptation Required	Implement seev.035		20.11.2023
	5b. Movement Reversal Advice [ca.5.02]	Table 14	Adaptation Required			20.11.2023
1F	Meeting Event Notifications	<i>The Account Servicer must notify the Account Owner about the details of a meeting event in accordance with a set of harmonised business processes, workflows and key data elements.</i>				
Additional Information	Business Processes & Workflows	Key Data Elements				
	1a. Meeting Notification [me.1.01]	Table 15	N/A	Not used for fixed income in the Danish market		
	1b. Meeting Cancellation [me.1.02]	Table 16	N/A	Not used for fixed income in the Danish market		
	1c. Meeting Entitlement Notification [me.1.03]	Table 17	N/A	Not used for fixed income in the Danish market		
1G	Meeting Event Instructions	<i>The Account Owner (or the party holding the right to vote) must provide instructions on meeting events in accordance with a set of harmonised business processes, workflows and key data elements.</i>				

Additional Information	Business Processes & Workflows	Key Data Elements							
	2a. Meeting Instruction [me.2.01]	Table 18	N/A	Not used for fixed income in the Danish market					
	2b. Meeting Instruction Cancellation Request [me.2.02]	Table 20	N/A	Not used for fixed income in the Danish market					
	2c. Meeting Instruction Status [me.2.03]	Table 19	N/A	Not used for fixed income in the Danish market					
	2d. Meeting Vote Execution Confirmation [me.2.04]	Table 21	N/A	Not used for fixed income in the Danish market					
1H	Meeting Event Results	<i>The Account Servicer must disseminate meeting results in accordance with a set of harmonised business processes, workflows and key data elements.</i>							
Additional Information	Business Processes & Workflows	Key Data Elements							
	3a. Meeting Result Dissemination [me.3.01]	Table 22	N/A	Not used for fixed income in the Danish market					
2	Provision of data necessary for calculation of proceeds	<i>The corporate action notification, as communicated by the Account Servicer, must include the necessary data elements required to calculate the cash and / or securities movements.</i>							
Analysis and Communication							Yes	No	n/a
M1: Analysis started by 30/06/2020							<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021							<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021							<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021							<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021							<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>

				Internal Adaptation		Yes	No	n/a
				M6: Adaptation started by 01/01/2022		<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M7: Adaptation completed by 30/06/2022		<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M8: Internal testing started by 01/07/2022		<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M9: Internal testing complete by 02/12/2022		<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>
				Testing and Implementation		Yes	No	n/a
				M10: External testing started by 05/12/2022		<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>
				M11: Final external communication by 01/04/2023		<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M12: External testing completed by 13/10/2023		<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				M13: Standard implemented by 20/11/2023		<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
				Please explain if the milestones are different for events related to non-debt instruments (and if yes, explain in the additional Milestones table).				
Events relevant to debt instruments								
Event ID	Event Name							
1. ACTV	Trading Status: Active		N/A					
2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights		Implemented					
3. BMET	Bond Holder Meeting		N/A					
4. BPUT	Put Redemption		N/A					
5. BRUP	Bankruptcy		N/A					
6. CAPI	Capitalisation		N/A					
7. CERT	Non-US TEFRA D Certification		N/A					
8. CHAN	Change		Implemented					
9. CMET	Court Meeting		N/A					
10. CONS	Consent		N/A					
11. CREV	Credit Event		N/A					
12. DFLT	Bond Default		N/A					
13. DLST	Trading Status: Delisted		Implemented					
14. DRAW	Drawing		N/A					
15. DSCL	Disclosure		N/A					
16. DTCH	Dutch Auction		Implemented					
17. EXOF	Exchange		N/A					
18. EXTM	Maturity Extension		Adaptation Required	Implementation of EXTM ISO code. Today a replacement is sent.				20.11.2023
19. INCR	Increase in Value		N/A					
20. INFO	Information		Implemented					

21. INTR	Interest Payment	Implemented			
22. LIQU	Liquidation Payment	Implementation Started	Today there is both a securities and cash movement, but there should only be a cash movement.		20.11.2023
23. MCAL	Full Call / Early Redemption	Implemented			
24. OTHR	Other Event	Implemented			
25. PARI	Pari-Passu	Implemented			
26. PCAL	Partial Redemption Without Pool Factor Reduction	Implemented			
27. PINK	Payment in Kind	Implemented			
28. PLAC	Place of Incorporation	N/A			
29. PPMT	Instalment Call	N/A			
30. PRED	Partial Redemption With Pool Factor Reduction	N/A	Pool factor is not used in the Danish market		
31. REDM	Final Maturity	Implemented			
32. REDO	Redenomination	N/A			
33. REMK	Remarketing Agreement	N/A			
34. RHDl	Intermediate Securities Distribution	N/A			
35. SUSP	Trading Status: Suspended	N/A			
36. TEND	Tender / Acquisition / Takeover / Purchase Offer	N/A			
37. TREC	Tax Reclaim	N/A			
38. WRTH	Worthless	Implemented			
39. WTRC	Withholding Tax Relief Certification	N/A			

Events relevant to non-debt instruments

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/01/2024	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/03/2024	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/04/2024	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/04/2024	<input type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/07/2024	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/07/2024	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26/02/2025	<input type="checkbox"/>
Testing and Implementation	Yes	No	n/a

M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> 27/02/2025	<input type="checkbox"/>
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/04/2025	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26//2025	<input type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 21/11/2025	<input type="checkbox"/>

1.	ACCU	Accumulation	N/A			
2.	BONU	Bonus Issue/Capitalisation Issue	Implementation Started	The Danish market analysis if adaption is required		
3.	CAPD	Capital Distribution	Implementation Started	The Danish market analysis if adaption is required		
4.	CAPG	Capital Gains Distribution	N/A			
5.	CONV	Conversion	N/A			
6.	DECR	Decrease In Value	Implementation Started	The Danish market analysis if adaption is required		
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	N/A			
8.	DRIP	Dividend Reinvestment	N/A			
9.	DVCA	Cash Dividend	Implementation Started	The Danish market analysis if adaption is required		
10.	DVOP	Dividend Option	Implementation Started	The Danish market analysis if adaption is required		
11.	DVSC	Scrip Dividend	N/A			
12.	DVSE	Stock Dividend	N/A			
13.	EXRI	Call on Intermediate Securities	Implementation Started	The Danish market analysis if adaption is required		
14.	EXWA	Warrant Exercise	Adaptation Required	New CA event need to be implemented		
15.	GMET	General Meeting	Implementation Started	The Danish market analysis if adaption is required		
16.	MRGR	Merger	Implementation Started	The Danish market analysis if adaption is required		
17.	ODLT	Odd Lot Sale/Purchase	N/A			
18.	PRIO	Priority Issue	N/A			
19.	SHPR	Shares Premium Dividend	N/A			

	20. SOFF	Spin-Off	Implementation Started	The Danish market analysis if adaption is required																																																																			
	21. SPLF	Stock Split/Change in Nominal Value/Subdivision	Implementation Started	The Danish market analysis if adaption is required																																																																			
	22. SPLR	Reverse Stock Split/Change in Nominal Value	Implementation Started	The Danish market analysis if adaption is required																																																																			
	23. XMET	Extraordinary Meeting	Implementation Started	The Danish market analysis if adaption is required																																																																			
3	Consistency of information provided by Issuer CSDs, Investor CSDs & Custodians	<i>Investor (I)CSDs and Custodians must remit information on CA and meeting events in accordance with the information received from the Issuer (I)CSD. All CA and meeting event types announced by the Issuer CSD must be supported by all Investor (I)CSDs / Custodians. All Issuer CSDs must use CA and meeting event types in a consistent manner.</i>					<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2021</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 14/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																				
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>																																																																				
M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																				
Internal Adaptation	Yes	No	n/a																																																																				
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>																																																																				
Testing and Implementation	Yes	No	n/a																																																																				
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																				
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																				
	<i>The corporate action events listed in the table below shall be processed in a consistent manner across Europe in accordance with the details specified in Section 4 of this document, so that there is consistency in the usage of event types both within an individual CSD, and across different CSDs. The CA events listed below are in the scope of the Standard. Please indicate for each CA event whether adaptations are required in order to adhere to the Standard.</i>																																																																						
	Events relevant to debt instruments																																																																						
	Event ID	Event Name																																																																					
	1. ACTV	Trading Status: Active	N/A																																																																				
	2. BIDS	Repurchase Offer / Issuer Bid / Reverse Rights	Implemented																																																																				

3.	BMET	Bond Holder Meeting	N/A			
4.	BPUT	Put Redemption	N/A			
5.	BRUP	Bankruptcy	N/A			
6.	CAPI	Capitalisation	N/A			
7.	CERT	Non-US TEFRA D Certification	N/A			
8.	CHAN	Change	Implemented			
9.	CMET	Court Meeting	N/A			
10.	CONS	Consent	N/A			
11.	CREV	Credit Event	N/A			
12.	DFLT	Bond Default	N/A			
13.	DLST	Trading Status: Delisted	Implemented			
14.	DRAW	Drawing	N/A			
15.	DSCL	Disclosure	N/A			
16.	DTCH	Dutch Auction	Implemented			
17.	EXOF	Exchange	N/A			
18.	EXTM	Maturity Extension		Implementation of EXTM ISO code. Today a replacement is sent.		20.11.2023
19.	INCR	Increase in Value	Implemented			
20.	INFO	Information	Implemented			
21.	INTR	Interest Payment	Implemented			
22.	LIQU	Liquidation Payment	Adaptation Required	today there is both a securities and cash movement, but there should only be a cash movement.		20.11.2023
23.	MCAL	Full Call / Early Redemption	Implemented			
24.	OTHR	Other Event	Implemented			
25.	PARI	Pari-Passu	Implemented			
26.	PCAL	Partial Redemption Without Pool Factor Reduction	Implemented			
27.	PINK	Payment in Kind	Implemented			
28.	PLAC	Place of Incorporation	N/A			
29.	PPMT	Instalment Call	N/A			
30.	PRED	Partial Redemption With Pool Factor Reduction	N/A	Pool factor is not used in the Danish market		
31.	REDM	Final Maturity	Implemented			
32.	REDO	Redenomination	N/A			

33.	REMK	Remarketing Agreement	N/A																																																																			
34.	RHDI	Intermediate Securities Distribution	N/A																																																																			
35.	SUSP	Trading Status: Suspended	N/A																																																																			
36.	TEND	Tender / Acquisition / Takeover / Purchase Offer	N/A																																																																			
37.	TREC	Tax Reclaim	N/A																																																																			
38.	WRTH	Worthless	Implemented																																																																			
39.	WTRC	Withholding Tax Relief Certification	N/A																																																																			
Events relevant to non-debt instruments																																																																						
						<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 08/01/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/03/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 05/04/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 08/04/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 05/07/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 15/07/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 26/02/2025</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> 27/02/2025</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/04/2025</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 26//2025</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 21/11/2025</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/01/2024	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/03/2024	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/04/2024	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/04/2024	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/07/2024	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/07/2024	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26/02/2025	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> 27/02/2025	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/04/2025	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26//2025	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 21/11/2025	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																			
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/01/2024	<input type="checkbox"/>																																																																			
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/03/2024	<input type="checkbox"/>																																																																			
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/04/2024	<input type="checkbox"/>																																																																			
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>																																																																			
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>																																																																			
Internal Adaptation	Yes	No	n/a																																																																			
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/04/2024	<input type="checkbox"/>																																																																			
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/07/2024	<input type="checkbox"/>																																																																			
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/07/2024	<input type="checkbox"/>																																																																			
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26/02/2025	<input type="checkbox"/>																																																																			
Testing and Implementation	Yes	No	n/a																																																																			
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> 27/02/2025	<input type="checkbox"/>																																																																			
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/04/2025	<input type="checkbox"/>																																																																			
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26//2025	<input type="checkbox"/>																																																																			
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 21/11/2025	<input type="checkbox"/>																																																																			
1.	ACCU	Accumulation	N/A																																																																			
2.	BONU	Bonus Issue/Capitalisation Issue	Implementation Started	The Danish market analysis if adaption is required																																																																		
3.	CAPD	Capital Distribution	Implementation Started	The Danish market analysis if adaption is required																																																																		
4.	CAPG	Capital Gains Distribution	N/A																																																																			
5.	CONV	Conversion	N/A																																																																			
6.	DECR	Decrease In Value	Implementation Started	The Danish market analysis if adaption is required																																																																		
7.	DRCA	Cash Distribution From Non-Eligible Securities Sales	N/A																																																																			

8.	DRIP	Dividend Reinvestment	N/A			
9.	DVCA	Cash Dividend	Implementation Started	The Danish market analysis if adaption is required		
10.	DVOP	Dividend Option	Implementation Started	The Danish market analysis if adaption is required		
11.	DVSC	Scrip Dividend	N/A			
12.	DVSE	Stock Dividend	N/A			
13.	EXRI	Call on Intermediate Securities	Implementation Started	The Danish market analysis if adaption is required		
14.	EXWA	Warrant Exercise	Adaptation Required	New CA event need to be implemented		
15.	GMET	General Meeting	Implementation Started	The Danish market analysis if adaption is required		
16.	MRGR	Merger	Implementation Started	The Danish market analysis if adaption is required		
17.	ODLT	Odd Lot Sale/Purchase	N/A			
18.	PRIO	Priority Issue	N/A			
19.	SHPR	Shares Premium Dividend	N/A			
20.	SOFF	Spin-Off	Implementation Started	The Danish market analysis if adaption is required		
21.	SPLF	Stock Split/Change in Nominal Value/Subdivision	Implementation Started	The Danish market analysis if adaption is required		
22.	SPLR	Reverse Stock Split/Change in Nominal Value	Implementation Started	The Danish market analysis if adaption is required		
23.	XMET	Extraordinary Meeting	Implementation Started	The Danish market analysis if adaption is required		

4	Rounding rules	<i>Harmonised rounding rules shall be applied for the calculation of cash payments and securities movements.</i>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2021</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 14/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
	Analysis and Communication	Yes	No	n/a																																																																		
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>																																																																		
	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
	Internal Adaptation	Yes	No	n/a																																																																		
	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>																																																																		
	Testing and Implementation	Yes	No	n/a																																																																		
	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			
Rounding rule no. 1	For cash payments, the cash amount to be paid is to be rounded down to the number of decimals permissible in the payment currency (i.e. to 2 decimals in case of EUR payments). Accordingly, and as an example, a cash amount of EUR 2.556 should be rounded down to EUR 2.55	Implementation Started	Today we round up or down depending on the third decimal.		This will be implemented 20.11.2023 for debt instruments and November 2025 for non-debt instruments.																																																																	
Additional Information Rounding rule no. 2	For securities movements, the securities amount should be rounded down to the nearest full unit ¹ . The Minimum Settlement Unit (MSU) ² of the security shall determine whether the nearest full unit is a whole number (for example 1) or another number ³ (for example 1.1).	Implemented																																																																				

¹ For equities, the rounding-down applies on (I)CSD level for the total position held for one (I)CSD participant and not per share. Accordingly, an entitlement to receive 9.33 shares would be rounded down to 9 i.e. the nearest whole number.

² The MSU should be determined in accordance with the guidance contained in question 4.2 of the T2S Corporate Actions Standards [FAQ](#).

³ Investment fund units may contain up to 6 decimals.

Rounding rule no. 3	For the calculation of cash payment amounts or securities movement amounts relating to a specific securities account, the ratio applicable to the entire issue should be applied to the total holding in the parent ISIN on the securities account. (There should be no intermediate step whereby a ratio per 1,000 nominal is calculated, and then applied).	Implemented																																																																			
Rounding rule no. 4	The ratio specified by the Issuer CSD in the event notification should be passed on in its entirety in the event notification sent by all Account Servicers and Custodians in the custody chain. (There should be no rounding up, or rounding down, or truncation, of the ratio).	Implemented																																																																			
5	Negative cash flows <i>Issuer CSDs and Investor CSDs shall support the processing of corporate actions where the underlying security has a fixed negative interest rate or a floating rate coupon. Any negative interest shall result in a cashflow from the Investor to the Issuer which shall be processed using the Interest Payment (INTR) event.</i>				<table border="1"> <thead> <tr> <th data-bbox="1357 576 1899 616">Analysis and Communication</th> <th data-bbox="1899 576 1957 616">Yes</th> <th data-bbox="1957 576 2130 616">No</th> <th data-bbox="2130 576 2190 616">n/a</th> </tr> </thead> <tbody> <tr> <td data-bbox="1357 616 1899 655">M1: Analysis started by 30/06/2020</td> <td data-bbox="1899 616 1957 655"><input checked="" type="checkbox"/></td> <td data-bbox="1957 616 2130 655"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 616 2190 655"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 655 1899 695">M2: Initial communication by 01/03/2021</td> <td data-bbox="1899 655 1957 695"><input checked="" type="checkbox"/></td> <td data-bbox="1957 655 2130 695"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 655 2190 695"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 695 1899 735">M3: Analysis completed by 31/07/2021</td> <td data-bbox="1899 695 1957 735"><input checked="" type="checkbox"/></td> <td data-bbox="1957 695 2130 735"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 695 2190 735"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 735 1899 775">M4: Documentation completed by 31/12/2021</td> <td data-bbox="1899 735 1957 775"><input type="checkbox"/></td> <td data-bbox="1957 735 2130 775"><input checked="" type="checkbox"/> 30/06/2021</td> <td data-bbox="2130 735 2190 775"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 775 1899 815">M5: Detailed external communication by 31/12/2021</td> <td data-bbox="1899 775 1957 815"><input checked="" type="checkbox"/></td> <td data-bbox="1957 775 2130 815"><input checked="" type="checkbox"/> 30/06/2022</td> <td data-bbox="2130 775 2190 815"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1357 815 1899 855">Internal Adaptation</th> <th data-bbox="1899 815 1957 855">Yes</th> <th data-bbox="1957 815 2130 855">No</th> <th data-bbox="2130 815 2190 855">n/a</th> </tr> <tr> <td data-bbox="1357 855 1899 895">M6: Adaptation started by 01/01/2022</td> <td data-bbox="1899 855 1957 895"><input checked="" type="checkbox"/></td> <td data-bbox="1957 855 2130 895"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 855 2190 895"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 895 1899 935">M7: Adaptation completed by 30/06/2022</td> <td data-bbox="1899 895 1957 935"><input checked="" type="checkbox"/></td> <td data-bbox="1957 895 2130 935"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 895 2190 935"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 935 1899 975">M8: Internal testing started by 01/07/2022</td> <td data-bbox="1899 935 1957 975"><input checked="" type="checkbox"/></td> <td data-bbox="1957 935 2130 975"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 935 2190 975"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 975 1899 1015">M9: Internal testing complete by 02/12/2022</td> <td data-bbox="1899 975 1957 1015"><input type="checkbox"/></td> <td data-bbox="1957 975 2130 1015"><input checked="" type="checkbox"/> 14/04/2023</td> <td data-bbox="2130 975 2190 1015"><input type="checkbox"/></td> </tr> <tr> <th data-bbox="1357 1015 1899 1054">Testing and Implementation</th> <th data-bbox="1899 1015 1957 1054">Yes</th> <th data-bbox="1957 1015 2130 1054">No</th> <th data-bbox="2130 1015 2190 1054">n/a</th> </tr> <tr> <td data-bbox="1357 1054 1899 1094">M10: External testing started by 05/12/2022</td> <td data-bbox="1899 1054 1957 1094"><input type="checkbox"/></td> <td data-bbox="1957 1054 2130 1094"><input checked="" type="checkbox"/> 17/04/2023</td> <td data-bbox="2130 1054 2190 1094"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 1094 1899 1134">M11: Final external communication by 01/04/2023</td> <td data-bbox="1899 1094 1957 1134"><input checked="" type="checkbox"/></td> <td data-bbox="1957 1094 2130 1134"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 1094 2190 1134"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 1134 1899 1174">M12: External testing completed by 13/10/2023</td> <td data-bbox="1899 1134 1957 1174"><input checked="" type="checkbox"/></td> <td data-bbox="1957 1134 2130 1174"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 1134 2190 1174"><input type="checkbox"/></td> </tr> <tr> <td data-bbox="1357 1174 1899 1209">M13: Standard implemented by 20/11/2023</td> <td data-bbox="1899 1174 1957 1209"><input checked="" type="checkbox"/></td> <td data-bbox="1957 1174 2130 1209"><input type="checkbox"/> DD-MM-YYYY</td> <td data-bbox="2130 1174 2190 1209"><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																		
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>																																																																		
M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
Internal Adaptation	Yes	No	n/a																																																																		
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																		
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		

Securities with a fixed negative interest rate, or with a floating interest rate, may result in a payment from the Investor to the Issuer of the security. The Standard is applicable to CSDs acting in their role as both Issuer CSD and Investor CSD. If a CSD accepts only securities with a positive interest rate, or with a floating rate coupon with a floor of zero or above (fixed in the terms and conditions of the security), so that negative cash payments do not occur, then the CSD is deemed to comply with this standard.

Implementation Started

20.11.2023

Business day rule *If the payment date of a corporate action falls on a non-business day (in the country of the currency in which the payment is due), the payment shall be made on the next business day. If the next business day falls in the following month and the payment needs to be made in the same month, then the calculation period shall be adjusted, and the payment date and the record date shall move back one day.*

6

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
Testing and Implementation	Yes	No	n/a
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>

Payment amounts are always calculated on the end-of-day positions on the record date. If the payment date falls on a non-business day in the country of the currency in which the payment is due, the payment must be made on the next business day. If the next business day would fall in the following month, and the payment needs to be made in the same month (with the payment day being moved to precede the original payment date) then the Modified Following (Adjusted) Business Day Convention must be used.

Implemented

In order to comply with this rule, one of the following business day conventions should be used at the time of issuance of the security:

Business Day Convention	Calculation Period	Post-Trade Process
Following	Adjusted	Pay the next business day
Following	Unadjusted	Pay the next business day

	Modified Following	Adjusted	Pay the previous business day							
7	Securities amount data	Securities amount data should be defined in accordance with the following rules:	<ul style="list-style-type: none"> Debt instruments with a nominal value should be denominated in face amount (FAMT) Debt instruments with no nominal value should be denominated in units (UNIT) Equities should be denominated in units (UNIT) Investment funds should be denominated in units (UNIT) 				Analysis and Communication	Yes	No	n/a
							M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
							M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
							M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							Internal Adaptation	Yes	No	n/a
							M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							Testing and Implementation	Yes	No	n/a
							M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
							M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>							
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>							
Debt instruments with a nominal value should be denominated in face amount (FAMT)				Implemented						
Debt instruments with no nominal value should be denominated in units (UNIT)				Implemented						
Equities should be denominated in units (UNIT)				Implemented						
Investment funds should be denominated in units (UNIT)				Implemented						

8	<p>Payment time</p> <p><i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i></p> <p><i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i></p> <p><i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i></p>					<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
		Analysis and Communication	Yes	No	n/a																																																																	
		M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
		M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		Internal Adaptation	Yes	No	n/a																																																																	
		M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
		Testing and Implementation	Yes	No	n/a																																																																	
		M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
<i>For European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 12:00 noon on the payment date (Issuer CSD time).</i>	Implemented																																																																					
<i>For non-European currencies, the cash proceeds of a corporate action should be distributed by Issuers CSDs as early as possible, but no later than 16:30 on the payment date (Issuer CSD time).</i>	Implemented																																																																					
<i>If the corporate action event would result in both cash and security movements, then the transactions for the debit (or credit) of securities and credit (or debit) of cash proceeds must be executed simultaneously.</i>	Implemented																																																																					
<i>Cash proceeds should be made available⁴ by the issuer CSD as early as possible on the payment date using functionalities such as the night-time settlement (NTS) where available, allowing for settlement as soon as technically possible⁵ at the opening of the securities settlement system.</i>	Implemented																																																																					
<i>Government debt payments are expected to be paid in the overnight (where NTS is available)/at the latest at the start of the business day.</i>	Implemented																																																																					

⁴ The funds should not be subject to any limitations once made available.

⁵ It is expected that payments will be made by 09:30 (Issuer CSD time) to facilitate collateral management. AMI-SeCo will carry out regular fact-finding exercises to monitor actual CA payment times. Payments in Eastern timezone currencies (e.g. Japanese Yen) are expected to be processed in the nighttime settlement.

<p>Notification of processing status</p> <p><i>If an issuer, issuer agent, or Issuer CSD cannot process a Corporate Action on the previously announced Payment Date, all Account Servicers must inform Account Owners about the delay as soon as possible and based on information received from higher up the custody chain.</i></p>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2021</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 14/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>																																																																	
Testing and Implementation	Yes	No	n/a																																																																	
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																	
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																	
<p><i>If a Corporate Action cannot be processed on the previously announced Payment Date in accordance with the timelines specified in Standard 8, Issuers and their respective agents shall be responsible for providing information to the Issuer CSD on the reasons for the delay in the processing of the Corporate Action. Upon receipt of the information from the issuers and their agents, the issuer CSD must send a notification message containing this information to its participants as early as possible, but no later than 12:15 on the payment date for European currencies and 16:45 on the payment date for non-European currencies (Issuer CSD time). The issuer CSD must also notify its participants of any issues at CSD level which impact the payment of CA proceeds as soon as possible. Intermediaries shall pass on the notification message through the custody chain to ensure all impacted parties are informed of the delay.</i></p>	Adaptation Required	Implementation of seev.032 from the CSD and down the chain		This will be implemented 20.11.2023 for debt instruments and November 2025 for non-debt instruments																																																																
<p>Elective events</p> <p><i>For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.</i></p>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 08/01/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 01/03/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 05/04/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2024</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 08/04/2024</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/01/2024	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/03/2024	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/04/2024	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/04/2024	<input type="checkbox"/>																																
Analysis and Communication	Yes	No	n/a																																																																	
M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/01/2024	<input type="checkbox"/>																																																																	
M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/03/2024	<input type="checkbox"/>																																																																	
M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/04/2024	<input type="checkbox"/>																																																																	
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>																																																																	
M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>																																																																	
Internal Adaptation	Yes	No	n/a																																																																	
M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/04/2024	<input type="checkbox"/>																																																																	

Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).

For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.

M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/07/2024	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/07/2024	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26/02/2025	<input type="checkbox"/>
Testing and Implementation	Yes	No	n/a
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> 27/02/2025	<input type="checkbox"/>
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/04/2025	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26//2025	<input type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 21/11/2025	<input type="checkbox"/>

For all mandatory with options and voluntary CA events involving a debit of securities, all intermediaries must ensure that the elected security position is subject to soft blocking if the election is received ahead of the deadline. Intermediaries will show the elected quantity as an instructed quantity therefore 'unavailable' for settlement in their reporting.

Adaptation Required

This is only relevant for non-debt instruments

Upon receipt of the election, Issuer CSDs will also ensure the elected quantity is separated accounting wise. The elected quantity should remain separated accounting wise from the time the CA instruction is accepted until (i) the CA event is executed (when the debit takes place) or (ii) until an instruction is cancelled (for revocable instructions).

Adaptation Required

This is only relevant for non-debt instruments

For mandatory with options CA events, Issuer CSDs should ensure settlement does not occur after the Market Deadline.

Adaptation Required

This is only relevant for non-debt instruments

Account servicers should include an indicator in the CA notification message to identify that a security position will be (soft) blocked.

Adaptation Required

This is only relevant for non-debt instruments

11	Availability of default options	Account Servicers shall ensure that a Corporate Action event notification message identifies the default option for that event.				Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/01/2024	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/03/2024	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/04/2024	<input type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2024	<input type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 08/04/2024	<input type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 05/07/2024	<input type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 15/07/2024	<input type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26/02/2025	<input type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> 27/02/2025	<input type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 01/04/2025	<input type="checkbox"/>
					M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 26//2025	<input type="checkbox"/>	
					M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input checked="" type="checkbox"/> 21/11/2025	<input type="checkbox"/>	
	A default option should be present in all Corporate Action events that have more than one option. The default option as identified by the Issuer CSD must be transmitted unchanged through the custody chain.	Implemented	Only relevant for non-debt instruments						
12	Handling of fees for meeting related CA events	All fees (e.g. solicitation fees, consent fees) to be credited / debited as a result of participation in an event shall be confirmed using the same meeting event type.				Analysis and Communication	Yes	No	n/a
						M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						Internal Adaptation	Yes	No	n/a
						M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						Testing and Implementation	Yes	No	n/a
						M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
						M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
					M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	
					M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	

A holder of a security may be entitled to receive a fee following the announcement of a meeting fee. This fee may be paid to all holders of the security or alternatively only to certain holders of the security fulfilling certain criteria. The different constellation of options which may lead to the payment of a meeting fee are outlined below:

A bond/shareholder has to instruct (a certain option until a certain deadline) in order to receive the payment.

A bond/shareholder has to instruct early (a certain option until a certain deadline) in order to obtain an early incentive premium. The bond/shareholder then receives the rate announced in the early incentive premium field.

All bond/shareholders receive the fee without having to participate/instruct at the meeting – the rule is as follows: everyone who has a holding as of a certain date (record date) will receive the fee.

In addition to the above use cases, the event may also include a condition that resolutions have to pass at the meeting in order to receive a fee.

N/A

Reversal of CA movements

A pre-advice message must be issued in advance of any reversal of a CA. In case of a cash reversal, the pre-advice must be sent sufficiently in advance of the reversal so that recipients have adequate time for cash management.

13

Analysis and Communication	Yes	No	n/a
M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>
M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>
Internal Adaptation	Yes	No	n/a
M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>
Testing and Implementation	Yes	No	n/a
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>

The Account Servicer must send a reversal announcement before the reversal is processed to allow the recipient of the CA payment sufficient time to pre-fund the reversal of the CA proceeds before the reversal takes place.

Adaptation Required

Implement the reversal flow including seev.035 and seev.037

This will be implemented 20.11.2023 for debt instruments and November 2025 for non-debt instruments

14	Processing of foreign currency CA payments	<i>To process payments in currencies not eligible in the settlement system, the CSD must instruct the cash correspondent to debit the account of the paying agent and to pay the funds to an account of the security holder. The CSD must send only the corporate action confirmation to the security holder only upon receipt of the confirmation from the cash correspondent that the cash has been transferred successfully.</i>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M12: External testing completed by 13/10/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> <tr> <td>M13: Standard implemented by 20/11/2023</td> <td><input type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input checked="" type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>	M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>
	Analysis and Communication	Yes	No	n/a																																																																		
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M3: Analysis completed by 31/07/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M5: Detailed external communication by 31/12/2021	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	Internal Adaptation	Yes	No	n/a																																																																		
	M6: Adaptation started by 01/01/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M7: Adaptation completed by 30/06/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M8: Internal testing started by 01/07/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
	Testing and Implementation	Yes	No	n/a																																																																		
	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																		
M11: Final external communication by 01/04/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
M12: External testing completed by 13/10/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
M13: Standard implemented by 20/11/2023	<input type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input checked="" type="checkbox"/>																																																																			
	<i>Before accepting securities paying cash proceeds in a currency not eligible in the settlement system, the CSD should put in a place a process to handle payments in that currency.</i>	Implemented																																																																				
15	ISO 20022 messages for corporate actions	<i>Account Servicers must have the capability to support ISO 20022 messages for the processing of corporate actions.</i>				<table border="1"> <thead> <tr> <th>Analysis and Communication</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> </thead> <tbody> <tr> <td>M1: Analysis started by 30/06/2020</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M2: Initial communication by 01/03/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M3: Analysis completed by 31/07/2021</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M4: Documentation completed by 31/12/2021</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2021</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M5: Detailed external communication by 31/12/2021</td> <td><input checked="" type="checkbox"/></td> <td><input checked="" type="checkbox"/> 30/06/2022</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Internal Adaptation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M6: Adaptation started by 01/01/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M7: Adaptation completed by 30/06/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M8: Internal testing started by 01/07/2022</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M9: Internal testing complete by 02/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 14/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <th>Testing and Implementation</th> <th>Yes</th> <th>No</th> <th>n/a</th> </tr> <tr> <td>M10: External testing started by 05/12/2022</td> <td><input type="checkbox"/></td> <td><input checked="" type="checkbox"/> 17/04/2023</td> <td><input type="checkbox"/></td> </tr> <tr> <td>M11: Final external communication by 01/04/2023</td> <td><input checked="" type="checkbox"/></td> <td><input type="checkbox"/> DD-MM-YYYY</td> <td><input type="checkbox"/></td> </tr> </tbody> </table>	Analysis and Communication	Yes	No	n/a	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>	Internal Adaptation	Yes	No	n/a	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>	Testing and Implementation	Yes	No	n/a	M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>	M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>								
	Analysis and Communication	Yes	No	n/a																																																																		
	M1: Analysis started by 30/06/2020	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M2: Initial communication by 01/03/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M3: Analysis completed by 31/07/2021	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M4: Documentation completed by 31/12/2021	<input type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2021	<input type="checkbox"/>																																																																		
	M5: Detailed external communication by 31/12/2021	<input checked="" type="checkbox"/>	<input checked="" type="checkbox"/> 30/06/2022	<input type="checkbox"/>																																																																		
	Internal Adaptation	Yes	No	n/a																																																																		
	M6: Adaptation started by 01/01/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M7: Adaptation completed by 30/06/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M8: Internal testing started by 01/07/2022	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																		
	M9: Internal testing complete by 02/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 14/04/2023	<input type="checkbox"/>																																																																		
Testing and Implementation	Yes	No	n/a																																																																			
M10: External testing started by 05/12/2022	<input type="checkbox"/>	<input checked="" type="checkbox"/> 17/04/2023	<input type="checkbox"/>																																																																			
M11: Final external communication by 01/04/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>																																																																			

						M12: External testing completed by 13/10/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
						M13: Standard implemented by 20/11/2023	<input checked="" type="checkbox"/>	<input type="checkbox"/> DD-MM-YYYY	<input type="checkbox"/>
Message Name	Message Identifier								
Corporate Action Notification	seev.031	Implemented							
Corporate Action Event Processing Status Advice	seev.032	Adaptation Required	Implementation of seev.032			This will be implemented 20.11.2023 for debt instruments and November 2025 for non-debt instruments			
Corporate Action Instruction	seev.033	Implemented							
Corporate Action Instruction Status Advice	seev.034	Implemented							
Corporate Action Movement Preliminary Advice	seev.035	Implemented							
Corporate Action Movement Confirmation	seev.036	Implemented							
Corporate Action Movement Reversal Advice	seev.037	Adaptation Required	Implementation of seev.037			This will be implemented 20.11.2023 for debt instruments and November 2025 for non-debt instruments			
Corporate Action Cancellation Advice	seev.039	Implemented							
Corporate Action Instruction Cancellation Request	seev.040	Implemented							
Corporate Action Instruction Cancellation Request Status Advice	seev.041	Implemented							
Corporate Action Instruction Statement Report	seev.042		The Danish market analyses if adaption is required						
Corporate Action Movement Preliminary Advice Cancellation Advice	seev.044		The Danish market analyses if adaption is required						
Meeting Notification	seev.001	N/A	Not relevant for fixed income in the Danish market						
Meeting Cancellation	seev.002	N/A	Not relevant for fixed income in the Danish market						

Meeting Entitlement Notification	seev.003	N/A	Not relevant for fixed income in the Danish market		
Meeting Instruction	seev.004	N/A	Not relevant for fixed income in the Danish market		
Meeting Instruction Cancellation Request	seev.005	N/A	Not relevant for fixed income in the Danish market		
Meeting Instruction Status	seev.006	N/A	Not relevant for fixed income in the Danish market		
Meeting Vote Execution Confirmation	seev.007	N/A	Not relevant for fixed income in the Danish market		
Meeting Result Dissemination	seev.008	N/A	Not relevant for fixed income in the Danish market		