

## Main Milestones TIPS Release R2025.OCT

With the present communication, the Eurosystem would like to inform the TIPS community about the main milestones concerning the implementation of the TIPS Release R2025.OCT.

The table below lists the main milestones related to the TIPS Release R2025.OCT:

MILESTONE	DATE
Publication on the web about the release main milestones	11/12/2024
TIPS Specification Documents are shared and published for market review (UDFS, UHB, URD)	10/03/2025
End of TIPS-WG/Market review of draft TIPS specification documents	24/03/2025
Latest publication date for updated TIPS Specification Documents	14/04/2025
Start of user testing*	28/07/2025
End of user testing	09/09/2025
MIB approves the R2025.OCT deployment to Production	19/09/2025
Start of deployment of TIPS Release R2025.OCT to Production**	01/10/2025
TIPS Release R2025.OCT is live in Production	05/10/2025

\* It is currently being checked whether this milestone date could be brought forward.

\*\* For the release deployment approach, it will be confirmed at a later stage whether it will be done via rolling upgrade and/or via downtime.